
ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT

JULY 2000

TDD: S05-0007-002
PAN:OU0201RS
TDD Name: Sauget Area/Culvert Replacement
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Turner
Contractor: Ecology & Environment,
Contractor Project Manager!

Report Period: 6/25/00-7/29/00
Approved Period of
Performance: 7/6/00-

Percent TDD Technically
Complete (Hours): 20%

Projected Date when TDD will be 75%
Expended (Hours): TBD

Funding: CERCLA
Activity Type: PRP Removal

I. PROGRESS MADE DURING REPORTING PERIOD

START provided PRP oversight during removal activities.

II. DELIVERABLES

Deliverable Due Date Date Delivered

HI. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue oversight of PRP removal activities.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.
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OB/15/2000 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
Month Ending: 07/29/2000

TDD: S06-0007-002
TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

r
TOTAL

TOTAnslaB
TOTAL E AND E HP

TOTAL LABOR DOLLARS

Tot. Month Tot. Month Tot.
Mrs Dollars Month

Faa
32.50 $1,003.50 $80.28

Regular
Current
Month

.50

32.00

LOE 32.50

^•W -00
URS 32.50

$1,003.50

•*•
Total Hours

Total Dollars

O.T.
Current
Month

.00

.00

.00

.00

.00

*
32.50

$1,157.73

Regular
To Date

.50

32.00

32.50

.00
32.50

$1,003.50

Budgets
160.00

8,000.00

O.T.
To

Date
.00

.00

.00

.00

.00

20.31%

14.47%
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08/16/2000 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 07/29/2000

TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

HOURS

P-Level

TOTAL LOE
TOTAL SS

TOTAL E and E LABOR 32.50 32.50
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